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ID Task I'Task Name Duration ‘Start Finish Aug 16, ‘15 Aug23,'15
&  Mode ' S M T W F. S S M T W T F
1 i Gold King Portal 31 days Mon 8/17/15 Mon 9/28/15 L e
Development
2 Mobilize and Set-up 6 days Mon 8/17/15 Mon 8/24/15
3 Establish Access to High 1 day Tue 8/25/15 Tue 8/25/15
4 Support High Wall - 2 days Wed 8/26/15 Thu 8/27/15
Mesh and Bolt
5 Excavate Highwall to Sill 1 day Fri 8/28/15  Fri 8/28/15
Level
6 Set-up Pumping System 2 days Mon 8/31/15 Tue 9/1/15
7 Install Drain Line 2 days Wed 9/2/15 Thu 9/3/15
8 Install Portal Pipe 3 days Fri 8/4/15 Tue 9/8/15
Culvert
9 Bolt Tunnel Brow 1 day Wed 9/9/15 “Wed 9/9/15
10 Reestablish Accessto 2 days Thu 9/10/15 Fri9/11/15
Portal
11 Clean and Support 100" 5.days Mon 9/14/15 Fri 9/18/15
of Tunnel
12 Fabricate and Install 3 days Mon 9/21/15 Wed9/23/15
Portal Gate
13 i Demobilize 3 days Thu 9/24/15 Mon 9/28/15
Task External Milestone Manua!l Summary Rollup e
Split vervonuonnoee  INAactive Task 0 0 Manual Summary
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